PROJECT TIMELINE



ENTER START DATE: **2/2/2018**

ACTIVITY	START	END	NOTES
Project Start	2/2/2018		
Define project scope	2/2/2018	2/4/2018	1) Research existing car rental sites 2) Narrow down features to be included in our site
Draft of ERD with business rules	2/5/2018	2/11/2018	
Finalize ERD with business rules	2/12/2018	2/18/2018	
Create DDLs in SQL	2/19/2018	2/25/2018	

ACTIVITY	START	END	NOTES
Add fake data to database	2/26/2018	3/4/2018	
Front-end development	2/5/2018	2/25/2018	multiple pages
Optional: mobile app	2/26/2018	3/11/2018	
Write SQL to query data	3/12/2018	3/18/2018	
Data visualization	3/19/2018	4/1/2018	query results + data analytics
Finalize + Presentation	4/2/2018	4/14/2018	
Project End	4/15/2018		